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Johnson, Winoma A. (EFDLANT)

From: Stearns, Lawrence [Lstearns @ ThelTGroup.com]

Sent: Wednesday, September 05, 2001 1:11 PM

To: Winoma Johnson (E-mail); Zane Perry (E-mail)

Cc: Moreau, Roland; Leadenham, David R.; Pisarcik, Mark A.; Hoyt, Joseph; Colella, Joseph
Subject: CASY - cannonball - UXO

CASY T.0. 060 OHM 809027 05-Sep-01
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Greetings:

This morning a Navy EOD team came to CASY, examined the cannonball (found
30-Aug-01 in Grid G-27), and took it away for further examination and/or
detonation at NWS Yorktown. It apparently is a Civil War or pre-Civil War
era mortar round. It may have been filled with concrete, but that was not
certain. The EOD team will get back to Zane Perry regarding their findings
and actions.

Finding this cannonball is fairly unusual besides unexpected. The DRMO does
not accept ordinance, so if it is live it shouldn't be here at CASY. If the
cannonball is not live and is filled with cement, it may have been from a

dismantled display (e.g., stack of cannonballs) - but more typically such
items would go to a Naval Museum. It is unlikely to have been from an
ordinance range - unless such a range long predated this area of the base

(prior to circa 1903).

OHM/IT is taking the following safety precautions. Today a 50-foot radius
will be cordoned off around the cannonball's discovery location. No normal
project work or entry will be allowed in this area until it is declared safe
by a UXO gqualified person. To avoid delaying the current XRF investigation,
a UXO specialist [Ted Carlson] will be mobilized to the CASY to monitor the
on-going sampling work that will continue outside the cordoned-off area.
OHM/IT will provide Ordinance Awareness Training to the on-site employees as
soon as it can be arranged.

A magnetometer survey of the cordoned off area is recommended. All anomalies
should be identified to a 4-foot depth - or as is otherwise sufficient to
assure that there are not additional cannonballs or other potential UXO in
this area. A concurrence letter will be prepared and sent to the contract
specialist to determine if a contract modification is needed for the above
UX0O investigation, monitoring, and training.

Please call if you have any questions or comments.

Lawrence J. Stearns, P.E.
Sr. Project Manager

OHM Corp./IT Group

2720 Mosside Blvd.
Monroeville, PA 15146
Office: 412-380-6250
FAX: 412-380-0699
LSTEARNS@THEITGROUP.COM



